

Initial Project Planning Template

Date	04 July 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

For the Human Development Index (HDI) Prediction System, the product backlog represents the actual development stages of the project, from HDI data collection and model training to web application development, prediction, testing, and deployment.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Infrastructure Setup	USN-1	As a developer, I can set up the project folders, virtual environment, and configurations for the HDI Prediction System.	2	High	Ashishpaul Gunipe	30-06-2026	30-06-2026
Sprint-1	Data Collection & Preprocessing	USN-2	As an ML engineer, I can collect and preprocess the UNDP HDI dataset to prepare it for model training.	2	High	Jessika Jasmin Vemagiri	30-06-2026	01-07-2026
Sprint-2	Model Development	USN-3	As a developer, I can train and evaluate the Linear Regression model for HDI prediction.	3	High	Karra Murali Mohan Venkata Durga Anil	01-07-2026	01-07-2026
Sprint-2	Backend Development	USN-4	As a backend developer, I can build Flask routes to process user inputs and generate HDI predictions.	2	Medium	Mandala Prasanna Satya Durga	02-07-2026	02-07-2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	User Interface & Prediction	USN-5	As a user, I can enter HDI indicators, predict the HDI score, and view the development category through the web application.	3	High	Veera Venkata Surya Sai Pithapurapu	03-07-2026	03-07-2026