

Communication

Date	05 July 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	1 Mark

Communication Plan

This document presents the communication approach followed during the development of the Human Development Index (HDI) Prediction System. It describes how project progress, development updates, testing activities, and feedback were managed throughout the project. Regular communication among team members helped in completing the Machine Learning model, Flask web application, and project documentation successfully within the scheduled timeline.

Communication Plan

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All Team Members	Discuss daily tasks, review coding progress, and coordinate dataset preprocessing and model development.
2	Progress Update	Weekly	Google Meet / GitHub	All Team Members	Review milestone completion, monitor project development, and verify documentation progress.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	All Team Members	Resolve coding issues, Flask integration problems, and machine learning prediction errors.
4	Stakeholder Review	Bi-Weekly	Microsoft Teams	All Team Members	Demonstrate the HDI Prediction web application, review prediction outputs, and collect feedback.
5	Final Demo Rehearsal	Once	Google Meet	Full Team	Perform a complete demonstration of the Human Development Index Prediction System before the final submission.
6	Project Report & PPT Review	Once (Before Submission)	Google Docs / Google Meet	All Team Members	Review the final documentation, presentation slides, screenshots, and formatting before submission.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty integrating the trained HDI.pkl model with the Flask web application.	Conducted a Google Meet session to verify model loading, file paths, and prediction functionality before integration.
2	Delay in finalizing dataset preprocessing and feature selection among team members.	Shared preprocessing notebooks through GitHub and standardized the preprocessing steps for consistency.

S.No	Challenge Faced	Resolution / Action Taken
3	Coordinating the final project demonstration because of different team member schedules.	Used WhatsApp and Google Docs to coordinate tasks and review the final documentation and presentation asynchronously.